
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending October 29, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 54% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–60% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 1 154 160 96%
Footing Boxes Complete 11 18 28 64%
SUBSTRUCTURE
Pier Tables 5 7 28 25%
Pier Columns 4 15 28 54%
Pier Access Casing 1 11 20 55%
PRECAST YARD
Panels Cast 6 396 876 45%
Segments Cast 4 197 452 44%
Segments Ship out to Oakland 4 36 452 8%
SUPERSTRUCTURE
Segments Erect 2 32 452 7%

FOUNDATIONS
• Pier 16W – Flood and remove cofferdam
• Pier 12W  – Place top slab, bottom steel
• Pier 11W – Finish pile head connection plate welding
• Pier 10W – Continue slot cutting operation 
• Pier 09W – Started slot cutting operation
• Pier 08W – Clean top of box 
• Pier 07W – Drive west piles to tip
• Pier 03W – Splice weld piles #4 & 6 on the west side

PIER COLUMNS
• Pier 16W – Place access casing cover
• Pier 15W – Place forms for access casing wall and pour concrete
• Pier 14W – Place 2nd lift rebar



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 11E – Install and post-tension PT Strands
• Pier 10E – Form deck/pour deck
• Pier 09E – Remove forms from 3rd lift, place deck forms
• Pier 08E – Place forms for 3rd lift pour
• Pier 07E – Place rebar for 3rd lift pour
• Pier 06E – Begun placing pier table soffit rebar
• Pier 05E – Erect falsework

PRECAST YARD (Stockton)
• 6 panels are scheduled to be cast next week
• 4 segments are scheduled to be cast next week
• Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
• Pier 13E – Lift epoxy and stress 2E&W 
• Pier 12E – Pour starter closure on east and west sides

YBI SUBSTATION  (04-0120G4)    Beau Wrightson 
Time Elapsed – 93% Est. Date of Completion – December 15, 2004
Completed – 90% Project Cost: $11.3M

STATUS OF WORK:       

      UTILITY RELOCATION
• Finish micro tunneling – mid bore 
• Finish installing utilities in casing
• Finish caltrans repair E-9 feed wire
• Set up micro tunneling equipment – east bore

      RAMP CLOSURE
• WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)                    Lourdes David / Gary Lai
Time Elapsed – 23% Est. Date of Completion – October 27, 2005
Completed – 19% Project cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted final design submittals for viaduct substructure and superstructure
• Continue review of other miscellaneous submittals
• Install and maintaining SWPPP measures damaged by storm on October 18 & 19
• Continue working on building rebar cages for CIDH piles at Bent 51

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
• All field activities are suspended at East tie-in, West tie-in, and Bent 48
• Preparation for building 206 relocation suspended pending conflict resolution with 04-0120C4

contract. Building 206 will remain in place

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 17% Est. Date of Completion – May 26, 2007
Completed – 20% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Respond to contractor RFI’s
• Review contractor submittals
• Shop drawing review
• Installation of temporary dolphin piles at T1

COMPLETED PROJECTS 
PIER W-2 (04-0120C4)        Project accepted – October 20th, 2004              RE: Leonard Fiji  
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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